
M60050.002212
MCAS EL TORO
SSIC#5090.3

,___ UNITED STATES MARINE CORPS

_EAOQUARTER$ M_,RINE CORPS AIR $T.'-T_,,I EL TORO
=O 80X 95000

SANTA ANA CA 92709-5000 :N REPLY REFER TO:

Cert. No. P115386447
6284
1AU
16 Jun 98

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

U.S. Environmental Protection Agency
Region IX _
Attn: Mr. Glenn R. Kistner

Remedial Project Manager
Hazardous Waste Management Division. (SFD 8-2)
75 Hawthorne Street

San Francisco, CA 94105-3901

RE: Federal Facility Agreement Schedule. Marine Corps Air Station (MCAS) Et Toro

Dear Mr. Kistner:

This letter is to request changes to the MCAS Et Toro Federal Facility. Agreement (FFAI
Appendix A Schedule for primary documents. Two groups of sites within Ooeralale Unit
(OU) -3 (sites 8. 11, and 12. and sites 7. 14. and 16) require revised milestone deliverable
dates. Enclosure (1) presents a detailed schedule of revised FFA primary, milestones.
These extension requests are made pursuant to Section 9.2 (g) of the FFA.

OU-3 (Sites 7. 14, and 16)
In a May 7. 1998 letter, the Department of Toxic Substances Control (DTSC)
recommended the BRAC Cleanup Team (BCT) discuss the unusually large number of

primary documents scheduled for review starting in August 1998. During the May 19.
1998 conference call, all parties of the FFA discussed the current schedule of
deliveraOles. Sites 7, 14, and 16 in OU-3 were identified by the team to be the most

appropriate program to extend into the future in order to help balance the team's workload.
The draft remedial investigation (RI) report submittal for sites 7 and 14 should be
rescheduied from August 10, 1998 to March 17, 1999. The associated seven month
extension should help the team avoid any serious impact to the more crmcal resource
requirements for the groundwater and landfill programs.

With an extension of the draft RI report, the subsequent primary deliverable due dates for
sites 7. 14. and 16 also need to be extended seven months. The draft feasibility study

(FS) needs to be rescheduled from March 19, 1999 to October 19. 1999. The draft
proposed plan needs to be rescheduled from October 21, 1999 to May 24. 2000. The draft
record of decision (ROD) needs to be rescheduled from May 26. 2000 to December 29.
2000.
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OU-3 (Sites 8, 11, and 12)
As stated in our April 2, 1998 request for changes to the FFA schedule of submittals, the
team anticipated resolving the US Environmental Protection Agency (USEPA) comments
'on the draft final Phase II Feasibility Study for OU-3 sites 8, 11, and 12 by April 16. 1998.
The last of the USEPA comments were resolved during a June 1, 1998 conference call.
Based on the positive outcome of the conference call and anticipating USEPA's approval
of the draft final report, the Department of the Navy has initiated the development of the
draft proposed plan. Due to the additional six weeks required to resolve the FS issues.
the draft proposed plan and draft ROD submittal dates need to be extended six weeks.
The draft proposed plan needs to be rescheduled from June 18, 1998 to July 28. 1998.
The draft record of decision (ROD) needs to be rescheduled from February 26. 1999 to
April 7, 1999.

These new revised dates are both fair and reasonable. If you have any quesuons, or
need additional information, please call me at (714) 728-3470 or Andy PiszKin. Lead
Remedial Project Manager at (619) 532-4159.

Sincerely,

_J S_EPHJOYCE
Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
John Scandura, DTSC
Patricia Hannon, Santa Ana RWQCB
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, California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Attn: Mr. John Scandura
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) El Toro

Dear Mr. Scandura:

This letter is to request changes to the MCAS Et Toro Federal Facility Agreement (FFA)
Appendix A Schedule for primary documents. Two groups of sites within Ooerable Unit
(OU) -3 (sites 8, 11, and 12, and sites 7, 14, and 16) require revised milestone deliverable
dates. Enclosure (1) presents a detailed schedule of revised FFA primary milestones.
These extension requests are made pursuant to Section 9.2 (g) of the FFA.

OU-3 (Sites 7, 14, and 16)
In a May 7, 1998 letter, the Department of Toxic Substances Control (DTSC)
recommended the BRAC Cleanup Team (BCT) discuss the unusually large number of
primary documents scheduled for review starting in August 1998. During the May 19.
1998 conference call, all parties of the FFA discussed the current schedule of
deliverables. Sites 7, 14, and 16 in OU-3 were identified by the team to be the most
appropriate program to extend into the future in order to help balance the team's workload.
The draft remedial investigation (RI) report submittal for sites 7 and 14 should be
rescheduled from August 10, 1998 to March 17, 1999. The associated seven month
extension should help the team avoid any serious impact to the more critical resource
requirements for the groundwater and landfill programs.

With an extension of the draft RI report, the subsequent primary delivera01e due dates for
sites 7, 14, and 16 also need to be extended seven months. The draft feasibility study
(FS) needs to be rescheduled from March 19, 1999 to October 19, 1999. The draft
proposed plan needs to be rescheduled from October 21, 1999 to May 24.2000. The draft
record of decision (ROD) needs to be rescheduled from May 26, 2000 to December 29,
2000.
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©U-3 (Sites 8, 11, and 12)
As stated in our April 2, 1998 request for changes to the FFA schedule of submittals, the
,team anticipated resolving the US Environmental Protection Agency (USEPA) comments
on the draft final Phase II Feasibility Study for OU-3 sites 8, 11, and 12 by April 16. 1998.
The last of the USEPA comments were resolved during a June 1, 1998 conference call.
Based on the positive outcome of the conference call and anticipating USEPA's approval
of the draft final report, the Department of the Navy has initiated the development of the
draft proposed plan. Due to the additional six weeks required to resolve the FS issues.
the draft proposed plan and draft ROD submittal dates need to be extended six weeks.
The draft proposed plan needs to be rescheduled from June 18, 1998 to July 28, 1998.
The draft record of decision (ROD) needs to be rescheduled from February. 26, 1999 to
April 7, 1999.

These new revised dates are both fair and reasonable. If you have any questions, or
need additional information, please call me at (714) 726-3470 or Andy Piszkin. Lead
Remedial Project Manager at (619) 532-4159.

Sincerely,

Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Glenn R. Kistner, USEPA
Patricia Hannon, Santa Ana RWQCB
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California Regional Water Quality Control Board
Santa Ana Region
Attn: Ms. Patricia Hannon
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) Et Toro

Dear Ms. Hannon:

This letter is to request changes to the MCAS Et Toro Federal Facility Agreement (FFA)
Appendix A Schedule for primary documents. Two groups of sites within O[_erableUnit
(OU) -3 (sites 8, 11, and 12, and sites 7, 14, and 16) require revised milestone deliverable
dates. Enclosure (1) presents a detailed schedule of revised FFA primary milestones.
These extension requests are made pursuant to Section 9.2 (g) of the FFA.

OU-3 (Sites7, 14, and 18)
In a May 7, 1998 letter, the Department of Toxic Substances Control (DTSC)
recommended the BP,AC Cleanup Team (BCT) discuss the unusually large number of
primary documents scheduled for review starting in August 1998. During the May 19.
1998 conference call, all parties of the FFA discussed the current schedule of
deliverables. Sites 7, 14, and 16 in OU-3 were identified by the team to be the most
appropriate program to extend into the future in order to help balance the team's workload.
The draft remedial investigation(RI) report submittal for sites 7 and 14 should be
rescheduled from August 10, 1998 to March 17, 1999. The associated seven month
extension should help the team avoid any serious impact to the more critical resource
requirements for the groundwater and landfill programs.

With an extension of the draft RI report, the subsequent primary deliverable due dates for
sites 7, 14, and 16 also need to be extended seven months. The draft feasibility study
(FS) needs to be rescheduled from March 19, 1999to October 19, 1999. The draft
proposed plan needs to be rescheduled from October 21, 1999 to May 24. 2000. The draft
record of decision (ROD) needs to be rescheduled from May 26, 2000 to December 29,
2000.
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OU-3 (Sites 8, 11, and 12)
As stated in our April 2, 1998 request for changes to the FFA schedule of submittals, the
,team anticipated resolving the US Environmental Protection Agency (USEPA) comments
on the draft final Phase II Feasibility Study for OU-3 sites 8. 11, and 12 by April 16. 1998.
The last of the USEPA comments were resolved during a June 1, 1998 conference caJt.
Based on the positive outcome of the conference call and anticipating USEPA's approval
of the draft final report, the Department of the Navy has initiated the deveiol2ment of the
draft proposed plan. Due to the additional six weeks required to resolve the FS issues.
the draft proposed plan and draft ROD submittal dates need to be extendea six weeks.
The draft proposed plan needs to be rescheduled from June 18, 1998 to July 28, 1998.
The draft record of decision (ROD) needs to be rescheduled from February 26, 1999 to
April 7, 1999.

These new revised dates are both fair and reasonable. If you have any questions, or
need additional information, please call me at (714) 728-3470 or Andy PiszKin, Lead
Remedial Project Manager at (619) 532-4159.

Sincerely,

JOSEPH JOYCE
Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Glenn R. Kistner, USEPA
John Scandura, DTSC
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APPENDIX A
MCAS E1 Toro Schedule

(Page 2 of 2)

Current New Change in

OU-2C: Sites 3 8,: 5 Completion Dates Completion Dates Dates

Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase 1I Field Work 20 Jul 95 No Chance

DraftRemedialInvestigation 20 Apr96 NoChance

DraftFinalRemedialInvestigation 8 Oct 96 NoChange
Draft Feasibility. Study 8 Oct 96 No Change
DraftFinalFeasibility.Study 13Feb 97 NoChange
Draft Proposed Plan 18 Sep 97 No Change
DraftFinalProposedPlan 28 Jan 98 NoChange
DraftRecordofDecision 4 Aug98 NoChange

OU-_,: Sites 4.6. 9. 10. IX t5.19.20. "1 & "'_ and OU-=A. Site >q

Draft Remedial Investigation 20 Nov 96 No Change
DraftFeasibility.Study 20Mar97 N.A

DraftProposedPlan 15Apr 97 NoChange
DraftRecordof Decision 21 Aug97 NoChange

OU-3' Sites 8. 11. & 12

Draft Remedial Investigation (included Site 161 20 Nov 96 No Change

Draft Feasibility Study (FS) 10 Jul 07 No Change

Draft Final Feasibility Stud,,, 13 Jan 98 No Change
*Agency,Approvalof DraftFinal 16Apr 98(est,_ 1 Jun 98 - o weeks
Draft Proposed Plan 18 Jun 98 2S Jul 98 - 6 weeks

DraftRecordofDecision 26Feb99 7 Apr99 - 6weeks

OU-3' Sites 7. 14. & 16

Draft Remedial investigation (sites 7 & 14only') 10Aug 98 17Mar 99 - ' months
Draft Feasibility Stud,,' 19 Mar 99 19 Oct 99 - ' months

DraftProposedPlan 21Oct 99 24May00 - ' months
DraftRecordof Decision 26 May00 29 Dee 00 - '_months

OU-3: Site 1

DraftRemedialInvestigation 4 Jan 00 NoChange
DraftFeasibili.tyStudy 11Sep 00 NoChange
Draft Proposed Plan 18 Apr 01 No Change
DraftRecordor'Decision 14Dec 0t NoChange

This schedule reflects current/proposed FFA milestones and are subject to change.
* Not an enforceable FFA deliverable.

filename: c:;aevap/ffa/date986a.doc
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APPENDIX A
MCAS E1 Toro Schedule

(Page 1 of 2)

Current New Change in

Operable Unit (OU)-I: Site 18 Completion Dates Completion Dates Dates
Phase 1Tech Memo 7 May 93 No Change
DraftPhaseIIWorkPlan 9Nov93 NoChange
DraftRemedialInvestigation 30 Dec94 No'Change
Draft Interim Action Feasibility. Study 15Oct 95 No Change

Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*AgencyApprovalof DraftFinal 11Oct 96 No Change
.*Response to Regulator), Draft Final Comments 15 Jan 98 No Change
DraftProposedPlan !8Dec95 NoChange
*re-DraftProposedPlan 24 Aug98 NoChange
DraftInterimRecordof Decision 3 Jun 99 No Change

OU-2A: Site 24 (Vadose ZoneI
PhaseITechMemo 7May93 NoChange
DraftPhaseIIWorkPlan 20Mar95 NoChange

StartPhaseIIFieldWork 20 Jul 95 NoChange
DraftRemedialInvestigation 20 Feb 96 NoChange
DraftFeasibilityStudy 9Aug 96 NoChange
DraftProposedPlan 11Mar97 NoChange
DraftRecordofDecision I Jul 97 NoChange
DraftFinalRecordof Decision 24 Sep97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
DraftFinalRemedialDesign 11Aug98 NoChan_oe
Draft Construction Quali_' Assurance Plan 11Aug 98 No Change
Draft ConstructionQuality.ControlPlan I I Aug 98 No Change

DraftContingencyPlan 11Aug98 NoChange
DraftProiectCIoseoutReport 22Apr 02 No Change

OU-2A: Site 24 (Groundwater_
Phase 1Tech Memo 7 Mav 93 No Change
DraftPhaseIlWorkPlan 20 Mar95 NoChan_e

StartPhase1IFieldWork 20 Jul 95 NoChange
DraftRemedialInvestigation 20 Feb 96 No Change
DraftFeasibilityStudy 9Aug 96 NoChange
DraftFinalFeasibilityStudy 5Dec 97 NoChange

*AgencyApprovalof DraftFinal 23 Mar98 NoChan_oe
DraftProposedPlan 24Aug98 NoChange
DraftRecordofDecision 3Jun 99 NoChanze

OU-2B' Sites 2 & 17

PhaseI TechMemo 7Mav93 NoChange
DraftPhaseIl WorkPlan 20 Mar95 NoChange
Start Phase ii Field Work 20 Jul 95 No Change

DraftRemedialInvestigation 20 Mar96 NoChange
Draft FinalRemedialInvestigation 6 Sep 96 NoChange
DraftFeasibilityStudy 6 Sep96 NoChange
DraftFinalFeasibilityStudy 18Mar97 No Change
Draft Proposed Plan 18 Sep 97 No Change
DraftFinalProposedPlan 28Jan 98 NoChange
DraftRecordofDecision 4 Aug98 NoChange

Encl (1)


